

2019 Capital Construction Program

PROJECT UPDATE

**PROJECT: LAKESIDE ROAD WATERMAIN REPLACEMENT –
PHILLIPS STREET TO DOMINION ROAD
CONTRACT NO.: ISE-18P-LAKE07**

PROJECT UPDATE: On Tuesday, October 29, 2019 Town of Fort Erie Staff had a project update meeting with the consultant tasked with design for the Lakeside Road Watermain Replacement Project. Given that this project was originally set to be constructed in 2019 we wanted to ensure progress was being made and reasonable targets were set for the project.

The main objective of this meeting was to establish reasonable deadlines and communicate to the consultant the importance of getting this project back on track. With this meeting concluded Town staff are confident that the consultant can deliver on their updated schedule.

Given the remaining scope of work the consultant has given the Town a timeline to have the project out for tender by March of 2020, meaning construction is likely to begin in April of 2020. Given the amount of work required in this project it can be expected that construction will continue through to the later part of 2020. It is the Town's main goal to provide the best services possible and the project team feels this delay is necessary to achieve that.

We appreciate your patience during this process and as always if you have any questions or concerns please contact the Town of Fort Erie representative below.

PROJECT CONTACTS:

Town of Fort Erie: 1 Municipal Centre Drive, Fort Erie, ON L2A 2S6
Phone: 905-871-1600 Ext. 2413
Ryan Maiden - Project Manager, Engineering Division
Email: Rmaiden@Forterie.ca